OPTIONAL FORM NO. 10

Approved For Release 2001/08/07 : CIA-RDP71P20185A000100050238-5

Memorandum

 $\mathrm{TC}^{\cdot}$ 

DATE: 8 January 1964

FROM :

DAD/S&D

SUBJECT:

Please note that these guys have had one extension of four months on what was originally a four month contract. This makes me extremely suspicious. I also note that additional funds may be required if the completion date extends beyon defirst of February. I would like to have a report about Monday, 11 January, indicating how they are going to make it. If the answer from is not favorable, I would propose calling in the Project Engineer, having him in perhaps on Tuesday, to explain how he is going to make it.

25X1A